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ESTIMATE RUN 09/30/2010

ESTIMATE SUMMARY 09:34:14

CONTID: C17702         ESTIMATE NO: 0001 PROG 2005

PCN: 17702-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 SHALE BLUFFS ROCKFALL PREVENTION PERCENT TIME:

PROJECT NO: C 0821-090                    

SH 82 SHALE BLUFFS ROCKFALL PREVENTION

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING 09/28/2010 DATE TIME STARTED 08/19/2010

195 LODGEPOLE CIRCLE DATE LET 07/15/2010 DATE WORK BEGAN 08/19/2010

 DATE AWARDED 07/27/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/19/2010 DATE ACCEPTED

PARACHUTE CO 81635     970-903-3028 DATE NOTICE TO PROCEED 08/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,169,389.00 PARTICIPATING $ $ 1,150.00

AWARD PROJECT AMT: 767,243.50 NON-PARTICIPATING 56,949.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,247.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.94

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4.97%

1,111,289.85

58,099.15

58,099.15

56,851.18

$

$

$

$

1,150.00

56,949.15

58,099.15

0.00

58,099.15

-1,247.97

0.00

56,851.18

0.00

AMOUNT DUE 56,851.18 56,851.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,851.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0 TIME ALLOW: 12/7/2010 ??:??:??

ORIG TIME ALLOW: 11/12/2010 ??:??:??
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PCN: 17702-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:34:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BACKHOE 0.000

0.000

203-01510  
 

40.000

HOUR

143.00000 0.000.000

0.00

0010 TRUCK (DUMP) 0.000

0.000

203-01582  
 

80.000

HOUR

90.00000 0.000.000

0.00

0015 COMBINATION LOADER 0.000

0.000

203-01594  
 

40.000

HOUR

85.00000 0.000.000

0.00

0020 ROCK SCALER 0.000

21.000

203-02300  
 

120.000

HOUR

55.00000 1,155.0021.000

1,155.00

0025 LABORER 0.000

8.000

203-02330  
 

40.000

HOUR

35.00000 280.008.000

280.00

0030 EROSION LOG (12 INCH) 0.000

60.000

208-00002  
 

60.000

LF  

6.25000 375.0060.000

375.00

0035 REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

0.000

210-00520  
 

50.000

SY  

185.00000 0.000.000

0.00

0040 ROCK ANCHOR 0.000

44.000

211-01300  
 

167.000

EACH

225.00000 9,900.0044.000

9,900.00

0045 MESH POST (SPECIAL) 0.000

0.000

607-55031  
 

48.000

EACH

1,340.00000 0.000.000

0.00

0050 CABLE NET (1/2 INCH) 0.000

0.000

607-55101  
 

71,100.000

SF  

9.88000 0.000.000

0.00

0055 ANCHOR TEST 0.000

6.000

618-09040  
 

6.000

EACH

800.00000 4,800.006.000

4,800.00
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PCN: 17702-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:34:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

64,000.00000 16,000.000.250

16,000.00

0065 FLAGGING 0.000

121.500

630-00000  
 

750.000

HOUR

29.00000 3,523.50121.500

3,523.50

0070 TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

20.000

DAY 

259.00000 0.000.000

0.00

0075 TRAFFIC CONTROL MANAGEMENT 0.000

11.000

630-00012  
 

50.000

DAY 

461.00000 5,071.0011.000

5,071.00

0080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.500

630-80341  
 

4.000

EACH

40.00000 20.000.500

20.00

0085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

6.500

630-80342  
 

28.000

EACH

49.00000 318.506.500

318.50

0090 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

7.000

630-80343  
 

14.000

EACH

49.00000 343.007.000

343.00

0095 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

20.500

630-80344  
 

41.000

SF  

21.00000 430.5020.500

430.50

0100 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.500

630-80358  
 

1.000

EACH

2,606.00000 1,303.000.500

1,303.00

0105 DRUM CHANNELIZING DEVICE 0.000

5.000

630-80360  
 

20.000

EACH

8.80000 44.005.000

44.00

0110 TRAFFIC CONE 0.000

41.500

630-80380  
 

100.000

EACH

1.10000 45.6541.500

45.65
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PCN: 17702-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:34:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.500

630-85040  
 

1.000

EACH

6,380.00000 3,190.000.500

3,190.00

0120 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0130 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A FURNISH OFFICE SPACE 0.000

0.000

700-70080  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0160 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) CO-002

0.000

0.500

630-85006  
 

1.000

EACH

4,300.00000 2,150.000.500

2,150.00

0165 MOBILIZATION (WITHOUT AUTOPAY) CO-002 A-1 TRAFFIC 
CONTROL

0.000

1.000

626-00100  
 

1.000

L S 

500.00000 500.001.000

500.00

0170 ADDED ITEM (FOOT)/ CO-002 ADDITIONAL TEMPORARY ROCKFALL
PROTECTION

0.000

100.000

900-00012  
 

100.000

LF  

75.00000 7,500.00100.000

7,500.00
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PCN: 17702-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:34:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 F/A CO-002 ADDITIONAL EQUIPMENT COST DIFFERENCE 0.000

0.000

700-70035  
 

31,500.000

F A 

1.00000 0.000.000

0.00

CAT 56,949.1556,949.151,168,239.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

575.00000 1,150.002.000

1,150.00

CAT 1,150.001,150.001,150.00CURRENT AMT0400 $ $ $

$ 58,099.1558,099.15$1,169,389.00$CURRENT AMTPROJECT TOTAL


